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August 7, 1998

Ms. Magalie Roman Salas, Secretary
Federal Communications Commission
1919 M Street, NW
Washington, DC 20554

EX PARTE OR LATE FILED

RECEIVED
AUG - 7 1998

In Re: Ex Parte Communication
Motorola Inc
CC Docket 95-116

Dear Ms. Salas:

Attached, in duplicate is a copy of the written presentation that Motorola made to
the staff of the Wireless Telecommunications Bureau on August 6, 1998. The
presentation was made at the request of the Commercial Wireless Division staff.
Participating from Motorola were myself and Tim Waldner. The discussion included
technical and logistical issues regarding the implementation of Wireless Number
Portability, which are of general concern to manufacturers.

Motorola requests that these copies be included in the record of this proceeding,
pursuant to the provisions of Section 1.1206 of the Commission's rules.

Respectfully submitted,

'4~t.~
Mary E. Brooner
Assistant Director
Telecommunications Strategy and RegUlation
Corporate Government Relations

cc: Ms. Janice Jamison
Mr. Pieter van Leeuwen
Mr. Clint Odom
Ms. Jeanine Poltronieri

Enclosure

,',.

---_.------"--
Government Relations
1350' Street. NW. Washington. DC 20005-3305 (202) 371-6900 FAX (202) 842-3578
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FCC Presentation to
Wireless Telecommunications Bureau

Wireless Number Portability

Docket CC 95-116 - August 6, 1998

Tim Waldner
Motorola Cellular Infrastructure Group
Network Solutions Sector

Mary Brooner
Motorola Government Relations Office
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Multi-Vendor Solution Timeline

Potential
Software Modifications

Feature Design

3rd party
Non-dl8closure
agreements

+
CodlnglUnlt test

System project plan with
3rd party vendors

~
Sub-System Test

i
Disclosure of
interface documents
to 3Rt party vendors

Inter-V.'
System
Lab Lest

First Office
Application

--l .8 ~_ .I
8118 Product u.........t 2



.f07DIIOLA -
Cellular In"""""cIu,. Group

Issues of Concern

Technics/Issues
• WNP Phase 2 Standards will not be completed until 11/98

- Burden on infrastructure vendors to compress development schedule
• 18 months standard, 12 months aggressive

• Complete standards (WNP phase 2+) not available until 1999
- Not possible to incorporate these requirements into 1999 software

- Short Message Service (a popular feature) will not work for ported
numbers in 1998

• Global Title Translation Translation Type for Location Query
not standardized in T181
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Issues of Concern (cont'd)

Technicsllssues
• Roaming to Systems without WNP Support

- Some older cellular switches will not be technically capable of Number
portability (phase 1 or phase 2)

- Resulting feature problems
- CNIP
- Emergency Callback

- ANI for billing

• Billing Standards Not Finalized
- IS-124 has not been changed yet for WNP MIN/MDN separation

- Billing vendors usually have 9-12 month development cycles

- Billing vendor development cycles usually start after receipt of exact
format/structure information from switch vendor
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Issues of Concern (conl'd)

Logisticsllssues
• Complexity of WNP Solution is High due to Multiple Vendor

Involvement
- Operators will choose from many NPDB vendors and billing vendors

- Switch vendor cannot force choice of third-party vendor

- Each multiple vendor combination introduces additional testing /verification and
time to national roll-out

- Operators will want to go slow with this complex of a project and will likely
demand on-site from switch vendor for initial implementations

• Time from FOA to National Rollout is Significant
- Each new implementation will be its own multi-month project

- Each operator typically lets new switch release run on one switch for 1-2
months before larger deployment

- Time from first installation to nationwide roll-out could surpass 1 year

- Resources to support a more rapid implementation may be limited
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